
42ND CONTRACTING SQUADRON
ATTN: RACHEL MCKENZIE
50 LEMAY PLAZA SOUTH
MAXWELL AFB AL 36112-6334

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

To Firm Fix Price various construction projects.

1. CONTRACT ID CODE PAGE OF  PAGES

1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 18-Mar-2005

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X F41689-01-C-0006
10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

04-Sep-2002
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter,
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-2 Alt II Changes Cost Reimbursement
D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00152

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

16-Mar-2005
CODE

42ND CONTRACTING SQUADRON
ATTN: LINDA LOWMILLER
50 LEMAY PLAZA SOUTH
MAXWELL AFB AL 36112-6334

FA3300 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE FA3300

DYNCORP TECHNICAL SERVICES LLC
MR BEN MEDLEY
6500 WEST FREEWAY, SUITE 600
FORT WORTH TX 76116

FACILITY CODE1JGQ2CODE

linda.lowmiller@maxwell.af.milEMAIL:334-953-6113TEL:

LINDA R LOWMILLER / CONTRACTING OFFICER

mailto:linda.lowmiller@maxwell.af.mil
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

                The total cost of this contract was decreased by $86,137.92 from $204,009,934.34 (EST) to
$203,923,796.42 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

        SUBCLIN 1004BP
                The unit price amount has decreased by $1,832.73 from $373,809.06 to $371,976.33.
                The total cost of this line item has decreased by $1,832.73 from $373,809.06 to $371,976.33.

        SUBCLIN 1004BQ
                The unit price amount has decreased by $15,634.42 from $203,028.58 to $187,394.16.
                The total cost of this line item has decreased by $15,634.42 from $203,028.58 to $187,394.16.

        SUBCLIN 1004BX
                The unit price amount has decreased by $6,337.12 from $200,000.00 to $193,662.88.
                The cost constraint NTE has been deleted.
                The total cost of this line item has decreased by $6,337.12 from $200,000.00 to $193,662.88.

        CLIN 1015
                The unit price amount has decreased by $8,159.95 from $500,000.00 to $491,840.05.
                The cost constraint NTE has been deleted.
                The total cost of this line item has decreased by $8,159.95 from $500,000.00 to $491,840.05.

        SUBCLIN 2004AV
                The contract type has changed from COST to FFP.
                The estimated/max cost has decreased by $150,000.00 from $150,000.00 to $0.00.
                The unit price amount $98,419.72 has been added.
                The cost constraint EST has been deleted.
                The total cost of this line item has decreased by $51,580.28 from $150,000.00 (EST) to $98,419.72.
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2004AV 1 Each $98,419.72 $98,419.72

Repair MFH Hurricane Damage to Roofs
FFP
Repair MFH Hurricane Damage to Roofs (PNQS 01-4563), NTE $100,000.00.
Repair MFH Hurricane Damage to Roofs at Gunter (JUBJ03-7324), NTE
$50,000.00.
MILSTRIP: F73LCM42661200
PURCHASE REQUEST NUMBER: F73LCM426612
SIGNAL CODE: C

NET AMT $98,419.72

ACRN EH Funded Amount $98,419.72

FOB:  Destination

        SUBCLIN 2012DQ
                The contract type has changed from COST to FFP.
                The estimated/max cost has decreased by $22,000.00 from $22,000.00 to $0.00.
                The unit price amount $19,406.58 has been added.
                The cost constraint EST has been deleted.
                The total cost of this line item has decreased by $2,593.42 from $22,000.00 (EST) to $19,406.58.

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2012DQ 1 Each $19,406.58 $19,406.58

Build storage unit Rm 107, Bldg 693
FFP
To fund work order # 40728a.  Convertion of a portion of the current TV cabinet
and existing bookshelf into a storage unit with locking doors.  Depth and width
specified on work order.  Advance notice required on start date for ADC to notify
current occupants of Room 107.  Please contact TSgt Willie Fantroy at (334) 953-
7681 or SSgt Jay Cortez at (334) 953-4757 with start date.
MILSTRIP: F73AFD42470100
PURCHASE REQUEST NUMBER: F73AFD424701
SIGNAL CODE: C

NET AMT $19,406.58

ACRN EG Funded Amount $19,406.58

FOB:  Destination
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SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

        As a result of this modification, the total funded amount for this document was decreased by $86,137.92 from
$160,290,458.78 to $160,204,320.86.

SUBCLIN 1004BP:

        BF: 5733400 303 6447 294436 030000 52400 85978F 660700 F60700
was decreased by $1,832.73 from $373,809.06 to $371,976.33

SUBCLIN 1004BQ:

        BF: 5730745 3Y3 6447 P72262 294432 57000 000000 660700 F60700
was decreased by $15,634.42 from $166,969.58 to $151,335.16

SUBCLIN 1004BX:

        BF: 5733400 303 6447 294449 030000 53200 85976F 660700 F60700
was decreased by $6,337.12 from $200,000.00 to $193,662.88

CLIN 1015:

        BF: 5733400 303 6447 294449 030000 53200 85976F 660700 F60700
was decreased by $8,159.95 from $500,000.00 to $491,840.05

SUBCLIN 2004AV:

        EH: 5740745 3Y4 6447 P72262 294432 57000 000000 660700 F60700    ESP:3F
was decreased by $51,580.28 from $150,000.00 to $98,419.72

SUBCLIN 2012DQ:

        EG: 5743400  304 43RE FO0362 040000 59200 91212F 660700 F60700
was decreased by $2,593.42 from $22,000.00 to $19,406.58

(End of Summary of Changes)


